

DIGITAL AUDIT & ACTION PLAN

Ledge Roofing

Website Improvement & SEO Plan

A comprehensive review of **ledgerroofing.org** — what is working today, the gaps in SEO, performance, trust and content, and a prioritized roadmap to fix them.

Prepared

August
2026

Platform

React 19 / Vite / Tailwind 4
/ Vercel

Domain

ledgerroofing.org

Scope

SEO · Performance · Content · Trust ·
Operations

10

Core workstreams

33

Prioritized actions

~296 MB

Media to optimize

0

Analytics installed

1 How to Read This Report

This report is based on a full review of the site codebase, build output and deployment configuration for **ledgerroofing.org**. Every finding includes a severity rating and a concrete, actionable fix. The recommended order of work is reflected in the roadmap in section 15.

Severity	Meaning
CRITICAL	Blocks ranking, indexing or usable performance today. Fix first.
HIGH	Materially limits growth in search, conversions or trust. Fix in phase 1.
MEDIUM	Important refinements that compound over time.
LOW	Polish, hygiene and long-term wins.

Note: page-speed metrics (Core Web Vitals) are estimated from build data, not live lab tools. Run Lighthouse/PageSpeed Insights against the live URL as the first verification step (see section 14).

2 Executive Summary

Ledge Roofing has a genuinely well-designed, content-rich marketing site. It ships excellent on-page basics: one H1 per page, descriptive alt text, meta description, canonical, Open Graph/Twitter tags, a `RoofingContractor` structured-data block, robots.txt and a sitemap. The brand story, services, case studies, leadership bios and FAQ content are already a strong SEO foundation.

However, four systemic problems are suppressing the site's potential:

1. **It is a client-side rendered (CSR) React app** — search engines can render it, but slower and with more risk than server-rendered HTML. Combined with no per-page metadata, Google effectively sees one homepage everywhere.
2. **The build is ~296 MB of media**, including a 14.8 MB hero image and three autoplaying background videos (~41 MB) on the homepage. Core Web Vitals will fail and bounce rates will suffer — this is also a negative ranking signal.
3. **No analytics, search-console or conversion tracking exists.** You cannot measure what works, so SEO spend is a shot in the dark.
4. **Content and brand signals contradict the local Nigerian market** (US-style certifications, awards, testimonial names and locations), which erodes trust and local SEO relevance.

HEADLINE NUMBERS

296 MB of static assets deployed · 32 MP4 + 5 MOV video files in the bundle · 14.8 MB single largest image · 12 sitemap URLs · 0 analytics · 6 blog posts with no article pages · 10 service-area markets with no landing pages.

12

Sitemap URLs today (no per-page metadata)

≈25+

Indexable URLs achievable with article & location pages

~10-20×

Potential page-weight reduction from media optimization

0

Tracking systems installed (GA4 / GSC / pixels)

3 Audit Scorecard

Category	Status	Top finding
Technical SEO / indexability	CRITICAL	Client-side rendering with no prerender; search engines must execute JS.
Performance / Core Web Vitals	CRITICAL	296 MB media build; 14.8 MB image; ~41 MB autoplay hero video.
On-page metadata	CRITICAL	Only the title changes per page; no per-route meta description / OG / canonical / JSON-LD.
Content & blog	HIGH	Blog cards are not links; no individual article pages.
Local SEO	HIGH	No Google Business Profile link, no per-area landing pages, NAP inconsistencies.
Structured data	MEDIUM	Base LocalBusiness present; missing FAQ / Service / Breadcrumb / Review schema.
Trust & brand credibility	HIGH	US-style certifications & testimonials vs. Lagos market; unverified social links; unprovisioned email domain.
Analytics & measurement	HIGH	No GA4, Search Console, Bing or pixel tracking anywhere.
Security & forms	MEDIUM	Contact API has no rate-limiting / spam protection; newsletter is front-end only.
Accessibility	MEDIUM	Good alt text; missing skip links, focus states on some cards, link semantics on blog.
Repo & DevOps hygiene	MEDIUM	59 media files (0.29 GB) committed to git; unoptimized source pipeline.

What's Already Working

- ❑ **Strong brand & copy foundation** — value proposition, mission, vision, values, timeline, FAQs, case studies and 6 services with detail sections.
- ❑ **On-page basics on the homepage** — meta description, canonical, Open Graph, Twitter card, theme color, author, robots meta, plus a `RoofingContractor` JSON-LD block with NAP, hours and social links.
- ❑ **Structured content semantics** — single H1 per page, descriptive image alt text, lazy-loading on below-fold images, code-split JS bundles (React / motion / swiper / ui), custom favicon and font preconnect.
- ❑ **SEO infrastructure files** — `robots.txt` pointing to the sitemap, and a 12-URL `sitemap.xml` covering main pages and leadership profiles.
- ❑ **Deep local brand data** — 10 service-area states, an embedded Google map with the Ilupeju address, WhatsApp click-to-chat, and 24/7 emergency positioning.
- ❑ **Contact flow wired to email** — the contact form posts to a serverless `/api/contact` handler using Nodemailer.

ASSESSMENT

The site is a strong foundation with real content. The issues are architectural (rendering, media weight), measurement (no tracking) and authenticity (market mismatch) — all fixable, mostly in code, no design rebuild required.

5 Critical Fix 1 — Media Weight & Core Web Vitals

Severity: **CRITICAL** · Effort: Medium · Impact: Highest

The finished build ships **296 MB** of static assets. The homepage alone downloads roughly **41 MB of autoplaying video** (three muted MP4s), plus a **14.8 MB JPEG** (`img8.jpg`). This will fail Lighthouse “Largest Contentful Paint”, inflate bounce rate, burn mobile data and slow crawl budget. It is the single biggest lever in this report.

5.1 What the build contains

Item	Size	Where used	Recommendation
<code>img8.jpg</code>	14.8 MB	Service card (Roof Repair)	Compress to WebP/AVIF <150 KB, or replace.
<code>IMG_6403.MP4</code>	29.0 MB	Project media gallery	Compress to ≤3 MB; consider poster-only.
<code>IMG_7697.MP4</code>	26.4 MB	Hero background video	Compress / replace with optimized clip ≤2 MB.
<code>IMG_3629 / IMG_3672</code>	12.5 MB each	Project media	Compress; lazy-load offscreen video.
<code>IMG_1294.MP4</code>	12.0 MB	Project media	Compress.
<code>7.jpg, 9.jpg, 11.jpg, 10.jpg, 1.png</code>	1.9–2.6 MB each	Services / projects / execs	Resize to display size; WebP/AVIF; target <200 KB.
All 37 videos (32 MP4 + 5 MOV)	~230 MB	Deployed as static assets	Serve on YouTube/Vimeo; embed light players only.

5.2 Why it happens

- `projectMedia.js` uses `import.meta.glob(...)` with `eager: true` over the entire `project media for web - Copy/` folder — every image **and video** in that folder is compiled into the deployment.
- `Hero.jsx` imports three raw MP4s and autoplays them in rotation (`preload="auto"` on the first).
- Images are used at display sizes far below their source resolution, with no `srcset`, `sizes` or width/height attributes (causes layout shift / CLS).
- The 14.8 MB JPEG is 60–100× larger than needed for a 400–600 px card.

5.3 Recommended fixes (in order)

- Change the media pipeline:** stop bundling the `project media for web - Copy/` folder. Move a curated, compressed set of images into `public/images/` (or upload to Cloudinary/Imgix) and reference them by URL. Keep videos out of the bundle entirely.

2. **Replace the hero autoplay videos** with a single compressed image (the existing `hero-roof.jpg`) plus a lightweight poster, or a 5–10 s muted loop compressed to ≤ 2 MB (H.264, 720p, ~1–1.5 Mbps).
3. **Compress every image:** WebP/AVIF with JPEG fallback, quality ~75–82, resize to actual rendered width, target <250 KB each. Add `width / height`, `loading="lazy"` (below fold) and `srcset`.
4. **Move videos to a video CDN / YouTube** and embed the player; never ship raw MP4/MOV into the app bundle.
5. **Add compression + caching headers** in `vercel.json` (images `immutable, max-age=31536000`).

TARGET

After optimization the page weight should drop from ~50 MB (homepage) to under ~2 MB total, comfortably passing Lighthouse performance and mobile Core Web Vitals.

6 Critical Fix 2 — Crawlability & Rendering (SPA)

Severity: **CRITICAL** · Effort: Medium–High · Impact: High

ledgeroofting.org is a single-page app. Every route serves the same `index.html` shell (the `vercel.json` rewrite sends all non-asset paths to `/`); all content is rendered in the browser by JavaScript. Google can render JS, but it is slower, more expensive and more error-prone than receiving finished HTML — and it delays or blocks discovery of newly added pages. Bing and other crawlers are weaker at JS rendering.

Options (pick one)

Option	Effort	Notes
A. Static prerendering — add <code>vite-plugin-prerender</code> or <code>vite-react-ssg</code> so each route emits real static HTML at build time.	Low	Fastest win; keeps Vite/React/Vercel stack. Recommended.
B. Server-side rendering — migrate to Next.js/Astro/Remix and keep hosting on Vercel.	High	Best long-term, enables ISR, per-page meta out of the box, richer routing.
C. Keep CSR but prerender the HTML for bots — a rendering service (e.g., prerender.io) or Vercel edge-middleware that serves cached HTML to crawlers.	Medium	Ongoing cost; less clean than A.

Supporting fixes

- Ensure `vercel.json` returns a real **404 status** (not a redirect to `/`) for unknown paths.
- Keep the existing `robots.txt` + sitemap; extend the sitemap to every real URL and add `<lastmod>`.
- Add a `<noscript>` fallback message so non-JS crawlers/users see the brand name and phone number.

7 Critical Fix 3 — Per-Page Metadata & Head Tags

Severity: **CRITICAL** · Effort: Low · Impact: High

Today only `document.title` changes per route (via `usePageTitle`). Every subpage therefore sends Google the homepage meta description, homepage canonical and homepage OG image. This is the most common cause of “wrong page ranked for the wrong keyword”.

Fix

1. Install a meta manager (`react-helmet-async`, `useSEO` hook, or set tags in `useEffect`) and set per-route: `title`, `meta description`, `canonical`, `og:title/description/image/url`, `twitter:*`, and route-specific JSON-LD.
2. Update the homepage canonical so it stays `https://ledgerroofing.org/` and each route gets its own.
3. Create one unique, keyword-rich meta description per page (55–160 chars).
4. Remove the `keywords` meta tag (ignored by Google; harmless but noise).
5. Generate a dedicated 1200×630 OG image (brand + roof photo) instead of reusing `abt-banner.jpg`.

Recommended title & description matrix

Route	Title	Meta description
/	Ledge Roofing Roofing Contractor in Lagos, Nigeria	Premium residential & commercial roofing in Lagos — repairs, replacements, metal & flat roofs. Licensed & insured. Free estimate. Call 0703 658 8568.
/services	Roofing Services in Lagos Ledge Roofing	Residential, commercial, repair, replacement, emergency & truss services from Lagos’s trusted roofers. Certified crews, 30–50 yr warranties.
/projects	Our Roofing Projects & Case Studies Ledge Roofing	See real Lagos roofing projects — Ikeja, Lekki, VI, Ikoyi, Badagry. Metal, shingle, TPO and luxury installations with photos & video.
/blog	Roofing Blog — Tips & Guides Ledge Roofing	Practical roofing guides: repairs, metal roofs, maintenance, storm safety. Advice from certified Lagos roofing professionals.
/contact	Contact Us — Free Estimate Ledge Roofing	Get a free roof inspection & estimate in Lagos. Call, WhatsApp or message us. 24/7 emergency response. We serve 10 states.
/about	About Ledge Roofing — 13+ Years of Craft	Since 2013, Ledge Roofing has built 2,500+ roofs with certified crews, premium materials and a 98% satisfaction rate.

8 Blog & Content Engine

Severity: **HIGH** · Effort: Medium · Impact: High

The site has 6 well-written blog teasers — but **the “Read Article” element is a styled `<span>`, not a link**, and there are no individual article pages. This is (a) a broken user expectation, (b) a dead SEO surface, and (c) a lost chance to rank for long-tail roofing queries that convert.

Fixes

1. Create `/blog/:slug` article pages (one route + data-driven template reusing `BLOG_POSTS`). Add full article body, author, date, category and a CTA.
2. Make each card a real `<Link to="/blog/:slug">`.
3. Add per-article `Article` / `NewsArticle` JSON-LD with headline, image, author, datePublished, dateModified.
4. Add a blog section to the sitemap with `lastmod`.
5. Publish on a cadence (1–2/month) targeting real Lagos queries: *roof repair cost Nigeria, best metal roofing sheets Lagos, how to stop roof leaking in rainy season, longspan vs stone-coated steel roof, roofing contractor Ikeja/Lekki/Victoria Island*.
6. Interlink articles with services and service-area pages to distribute authority.

CONTENT OPPORTUNITY

Each blog post can target a “how much / how to / best in Lagos” long-tail query with 0.5–2k monthly searches in Nigeria. Even 20 articles creates a realistic 100–300+ monthly organic sessions — the site’s only scalable, low-cost acquisition channel.

9 Local SEO & Service-Area Pages

Severity: **HIGH** · Effort: Medium · Impact: High

For a trade business, local search is the highest-value channel. The company lists 10 service states (Lagos, Ogun, Oyo, Osun, Ondo, Ekiti, Kwara, Edo, Delta, Abuja) but there is **no page for any of them** and no Google Business Profile strategy.

Fixes

1. **Create service-area landing pages** — e.g., `/roofing-contractor/ikeja`, `/roofing-contractor/lekki`, `/roofing-contractor/victoria-island`, plus one per state. Each with unique intro, 3–4 local FAQs, local project references, NAP, map and CTA.
2. **Google Business Profile** — claim/complete it with exact NAP, photos, services, hours, and collect reviews. Link it from the footer and contact page. This is often the #1 lead source for roofers.
3. **Fix NAP consistency** — the address (221 Ikorodu Road, Ilupeju, Lagos), phone (0703 658 8568 / +234 703 658 8568) and email must match exactly everywhere: site, GBP, socials, directories (Bing Places, Finelib, Nigeria Business Directory, etc.).
4. **Use local schema** — `LocalBusiness` with `geo`, `openingHoursSpecification`, `address`, `telephone`, `areaServed` and `aggregateRating` (once real reviews exist).
5. **Earn local links** — partnerships, sponsorships, local press (Punch, Guardian, BusinessDay, NairaMetrics), directories and construction associations.

WATCH OUT

Testimonials currently use US names & neighborhoods (Maple Grove, Cedar Hills, Sarah Mitchell). For local SEO and trust in Lagos, source authentic Nigerian client testimonials with real names and areas (subject to consent).

10 Structured Data (Schema.org)

Severity: **MEDIUM** · Effort: Low · Impact: Medium (rich results)

A base **RoofingContractor** block exists on the homepage — a good start. Extend it per page to unlock rich results and help Google understand the business.

Schema type	Where	Benefit
FAQPage	/services, /contact	FAQ rich results (accordions in search). Reuse SERVICE_FAQS / CONTACT_FAQS data.
Service	/services	Clear service descriptions & offerings.
BreadcrumbList	All inner pages	Breadcrumb rich results + crawl clarity.
Article / NewsArticle	Each blog post	Article rich results, author & date exposure.
LocalBusiness + geo + hours	Homepage (upgrade existing)	Local pack eligibility, accurate map data.
Organization + logo	Homepage	Knowledge-panel association.
AggregateRating / Review	Homepage / testimonials	Star ratings in SERPs (only after genuine reviews).
VideoObject	Projects with videos	Video rich results (post-compression).

11 Trust, Branding & Credibility

Severity: **HIGH** · Effort: Low–Medium · Impact: Conversion + E-E-A-T

Google's quality raters reward accuracy and authenticity. Several current claims will hurt E-E-A-T for a Nigerian roofer:

- **US certifications** — "GAF Master Elite®", "CertainTeed SELECT", "Owens Corning Preferred", "EPA Lead-Safe", "OSHA" and "Haag Engineering" are US programs. If genuinely held (via an international arm) prove it with badge links; otherwise replace with real Nigerian credentials (COREN, Lagos State Ministry registrations, COREN/QS, NIOB, manufacturer warranties available locally).
- **US-style awards** ("GAF President's Club", "Best Roofer of Lagos") — same treatment: real or removed.
- **US-style testimonials** — replace with real local client reviews.
- **Email domain** — leadership bios list @ledgerroofing.org emails but the public contact email is @yahoo.com and no MX/DNS for ledgerroofing.org was confirmed. Provision mail@ledgerroofing.org (Google Workspace / Zoho / Microsoft) and use it everywhere; the @yahoo address undermines the premium brand.
- **Social links** — [sameAs](#) and footer link to facebook.com/ledgerroofing etc. Verify each profile exists; create the missing ones; point to real, active profiles. Mismatched links damage trust scores.
- **Stats consistency** — hero says "1,500+ homeowners", about strip says "2,500+ projects / 800+ happy customers". Reconcile to a single, verifiable set of numbers.
- **Add real human proof** — team photos of actual crews, equipment, licensing certificate scans, and on-site project photos with geotags (you already have great media for this).

12 Analytics, Search Console & Measurement

Severity: **HIGH** · Effort: Low · Impact: Enables everything

There is **zero** analytics on the site. Without measurement, every SEO decision is guesswork.

Tool	Purpose	Priority
Google Analytics 4 (GA4)	Traffic, behavior, conversions, sources	Immediate
Google Search Console	Indexing status, queries, Core Web Vitals lab data, sitemap submission	Immediate
Bing Webmaster Tools	Bing/IndexNow coverage (Bing still meaningful in some markets)	Week 1
Meta Pixel / GA4 conversions	Form-submit events, phone-click events for ad retargeting	Week 1
Call & WhatsApp tracking	Count clicks on tel:/wa.me links (this is how roofers measure ROI)	Week 1
Heatmaps / session replay	Form drop-off analysis (Microsoft Clarity is free)	Month 1

Setup notes

- Add the GA4 snippet + GSC verification meta to `index.html` (or via the meta manager so it persists across SPA routes).
- Submit `sitemap.xml` in Search Console immediately after the metadata fix.
- Track a “Get Free Estimate” and “Contact form sent” conversion event so SEO spend is attributable to leads.

13 Security, Forms & Operations

Severity: **MEDIUM** · Effort: Low · Impact: Reliability & compliance

13.1 Contact form & email API

- `/api/contact` (Nodemailer) has **no rate limiting** — add basic rate limiting (per-IP + honeypot field + min-time-between-submissions) to stop spam flooding the inbox.
- Validate email format server-side; currently any string passes.
- The form sends via SMTP but the `.env` contains placeholder Brevo credentials — confirm production secrets are set in Vercel, not committed (see 13.3).
- **Newsletter signup is fake** — it only toggles a “subscribed” message in the browser; no email is stored or sent. Wire it to a real tool (Mailchimp, Brevo lists, or the existing API) or remove it. A form that silently does nothing is a trust and legal risk.

13.2 Headers & HTTPS

- Add security headers in `vercel.json`: HSTS, `X-Content-Type-Options`, `X-Frame-Options`, `Referrer-Policy`, and a reasonable CSP.
- Ensure all internal links and og:image URLs use HTTPS (they do).

13.3 Secrets & repo hygiene

- `.env.local` currently contains a live **Vercel OIDC token**. It is git-ignored (good), but treat it as sensitive: rotate it if it has ever been shared, and never store tokens in the workspace.
- 59 media files (0.29 GB) are committed to git. Move media out of the repo into Vercel Blob/S3/Cloudinary and re-commit — this shrinks clones, speeds CI and removes deployment weight.
- Remove stale artifacts (`devserver*.log` are untracked, fine; ensure `dist/` stays ignored).

14 Accessibility, Performance Tooling & Small Wins

Severity: **MEDIUM** · Effort: Low · Impact: UX + Core Web Vitals

Accessibility

- Add a “Skip to content” link.
- Make the blog “Read Article” element a real link; ensure focus-visible outlines on card hover animations (Services/Projects cards are `<div>` s with hover effects — add keyboard/focus handling or make them links).
- Autoplay video: respect `prefers-reduced-motion` and provide a static poster so users without autoplay still see the hero image.
- Verify color contrast on accent-on-image text (amber/red gradient text on dark backgrounds) with an audit tool (axe DevTools).
- Add an ARIA live region for form success/error messages (contact + newsletter).

Performance tooling & misc

- Run **Lighthouse** (Chrome DevTools) and **PageSpeed Insights** on the live URL; re-run after the media fixes.
- Self-host the two Google fonts (Plus Jakarta Sans, Space Grotesk) or add `font-display: swap` (already the URL param) + `<link rel="preload">` for the most-used weight to cut render-blocking.
- Add proper favicons: `favicon.ico`, 32×32, 180×180 `apple-touch-icon`, and a small `site.webmanifest`.
- Leaflet loads on the Projects page (~176 KB JS chunk) — fine, but keep it lazy and off the critical path.
- Add an `<h2>` hierarchy check: keep exactly one `<h1>` per page (currently correct).
- Review the 6-page FAQ content is unique per page (it is) — perfect for FAQ schema.

15 Prioritized 90-Day Roadmap

Phase 1 — Foundation (Days 1–14) Do first

#	Task	Effort	Severity
1	Install GA4 + Google Search Console + Bing; submit sitemap; set up conversion events	2 hrs	Critical
2	Compress/remove the 14.8 MB image and all oversized JPEGs to WebP/AVIF with dimensions	4 hrs	Critical
3	Replace 3 autoplay hero videos with one optimized image/poster (or ≤2 MB clip)	2 hrs	Critical
4	Stop bundling the raw media folder; move curated media to /public or CDN	4 hrs	Critical
5	Add per-route meta description / canonical / OG via a meta manager	4 hrs	Critical
6	Add prerendering (vite-plugin-prerender or vite-react-ssg) so routes ship static HTML	1 day	Critical
7	Add rate limiting + honeypot + server-side email validation to /api/contact	2 hrs	Medium
8	Add security headers (HSTS, CSP, etc.) in vercel.json	1 hr	Medium

Phase 2 — Content & Local (Days 15–45) High

#	Task	Effort	Severity
9	Build /blog/:slug article pages; make blog cards real links; add Article schema	2–3 days	High
10	Write 4 seed articles targeting Nigerian long-tail roofing queries	1–2 days	High
11	Create 3 flagship service-area pages (Ikeja, Lekki, Victoria Island) + template for 10 states	2–3 days	High
12	Claim/complete Google Business Profile; align NAP across all listings	1 day	High
13	Add FAQPage + LocalBusiness(geo/hours) + BreadcrumbList schema	4 hrs	Medium
14	Replace US-style testimonials with real local reviews (consented)	ongoing	High
15	Provision mail@ledgerroofing.org and switch all public emails + schema	1 day	High
16	Wire the newsletter form to a real ESP (Brevo/Mailchimp)	2 hrs	Medium

Phase 3 — Trust, Polish & Scale (Days 46–90)

#	Task	Effort	Severity
17	Authenticate/remove US certifications & awards; add real Nigerian credentials	1 day	High
18	Verify/fix all social profiles referenced in sameAs + footer	1 hr	High
19	Add real 404 page (status 404) instead of redirect to /	2 hrs	Medium
20	Accessibility pass: skip link, focus states, reduced-motion, ARIA live regions	4 hrs	Medium
21	Favicon set + webmanifest + apple-touch-icon	1 hr	Low
22	Self-host fonts / preload key weights	1 hr	Low
23	Move media out of git (0.29 GB) to blob storage; clean repo	2 hrs	Medium
24	Launch 1–2 more blog posts + 3 more area pages; build local citations	ongoing	High
25	Quarterly: full Lighthouse/GSC review, refresh schema, prune dead pages	recurring	Medium

SUCCESS METRICS TO WATCH

GSC indexation count, impression/click growth on target keywords, Lighthouse performance ≥ 90 mobile, form/WhatsApp conversion rate, and local-pack visibility for “roofing contractor Lagos/area”.

16 Full Action Checklist (Print & Track)

- ☐ Install GA4, Search Console, Bing Webmaster; submit sitemap; add conversion events
- ☐ Compress all images (WebP/AVIF), add width/height, srcset, lazy-load below fold
- ☐ Replace autoplay hero videos with a single optimized image/poster or ≤ 2 MB loop
- ☐ Stop bundling the raw project-media folder; host media externally
- ☐ Add per-route meta description, canonical, OG, twitter tags
- ☐ Prerender/SSG the routes so crawlers get static HTML
- ☐ Return 404 status for unknown routes
- ☐ Extend sitemap to all real URLs with lastmod; keep robots.txt updated
- ☐ Create /blog/:slug pages; convert blog cards to links; add Article schema
- ☐ Publish 4 seed blog articles (Nigerian long-tail queries)
- ☐ Build service-area pages (Ikeja, Lekki, VI first; 10 states total)
- ☐ Claim & complete Google Business Profile; fix NAP everywhere
- ☐ Add FAQPage, LocalBusiness(geo/hours), BreadcrumbList, Service, Organization schema
- ☐ Replace US-style testimonials with real local reviews
- ☐ Provision @ledgerroofing.org email; switch all public contact points
- ☐ Verify/fix all social profiles (sameAs + footer)
- ☐ Authenticate or remove US certifications & awards
- ☐ Wire newsletter to a real ESP; add spam protection to /api/contact
- ☐ Add security headers (HSTS, X-Content-Type-Options, CSP, Referrer-Policy)
- ☐ Rotate/remove the Vercel OIDC token in .env.local; keep secrets out of git
- ☐ Add skip link, focus-visible styles, reduced-motion support, ARIA live regions
- ☐ Add full favicon set + webmanifest
- ☐ Self-host fonts / preload key weights
- ☐ Remove 0.29 GB of media from the git repo
- ☐ Set up monthly Lighthouse + GSC monitoring

17 Appendix — Heavy Asset Inventory

Top deploy-weight offenders found in the current build (`dist/assets`).

Asset	Type	Size	Suggestion
img8.jpg (public/images)	Image	14.8 MB	WebP ≤150 KB or replace
IMG_6403-C... .MP4	Video	29.0 MB	Compress to ≤3 MB / host off-site
IMG_7697-DDa... .MP4	Video (hero)	26.4 MB	Replace with poster/loop ≤2 MB
IMG_3629-9Uk... .MP4	Video	12.5 MB	Compress / host off-site
IMG_3672-f2... .MP4	Video	12.5 MB	Compress / host off-site
IMG_1294-C3... .MP4	Video	12.0 MB	Compress / host off-site
IMG_6799-D2... .MP4	Video (hero)	10.2 MB	Replace with poster/loop
7.jpg / 9.jpg / 11.jpg / 10.jpg	Images	2.0–2.6 MB each	Resize + WebP <200 KB
32 MP4 + 5 MOV total	Videos	~230 MB	Move off-site; embed players
Remaining JPEGs/PNGs	Images	0.3–2.2 MB	Batch-compress to <250 KB

JS bundle (code, after the media fix, is healthy): react 226 KB, motion 131 KB, swiper 91 KB, Projects page 176 KB (Leaflet), main CSS 65 KB. These are already code-split.

Recommended tooling

- **Images:** `sharp` script or Squoosh/ImageOptim, or Cloudinary (auto-WebP + resize + srcset).
- **Video:** HandBrake (H.264, 720p, ~1–1.5 Mbps) or host on YouTube/Vimeo.
- **Audit:** PageSpeed Insights, Lighthouse, Google Search Console, Rich Results Test, Schema.org validator, axe DevTools.
- **Analytics:** GA4 + Google Search Console + Microsoft Clarity (free) + GA4 conversion events for form/tel/WhatsApp.